

53
38
1 BILL NO. S-87-06-

SPECIAL ORDINANCE NO. S-179-87

2
3 AN ORDINANCE approving Change Order
4 No. 1 for Res. 6061-86 - Luther
5 Sidewalks and Drives, with Gaines
6 Construction Company, in connection
with the Board of Public Works
and Safety of the City of Fort
Wayne, Indiana.

7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
8 OF THE CITY OF FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 for Res. 6061-86 -
10 Luther Sidewalks and Drives, with Gaines Construction Company,
11 in connection with the Board of Public Works and Safety, for:

12 this Change Order is necessary
13 because drainage problems ne-
14 cessitated removal and replace-
15 ment of drive approaches. Also
curb and curb removal at these
drives;

16 involving a net increase of Three Thousand Five Hundred Forty
17 and 50/100 Dollars (\$3,540.50), all as more particularly set
18 forth in the specifications, and which is on file with the Office
19 of the Board of Public Works and Safety and is by reference incor-
20 porated herein, made a part hereof, and is hereby in all things
21 ratified, confirmed and approved.

22 SECTION 2: That this Ordinance shall be in full force
23 and effect from and after its passage and any and all necessary
24 approval by the Mayor.

25
26 _____
Councilmember

27
28 APPROVED AS TO FORM
AND LEGALITY

29
30 _____
Bruce O. Boxberger, City Attorney
31
32

Read the first time in full and on motion by Salmon
seconded by Quinn, and duly adopted, read the second time
by title and referred to the Committee Public Works (and the Ci
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Way
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ .M., E

DATE: 6-23-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Salmon
seconded by Quinn, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u> </u>	<u> </u>	<u> </u>	<u>✓</u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 7-14-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-179-87
on the 14th day of July, 1987,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 15th day of July, 1987,
at the hour of 11:30 o'clock A. .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 16th day of July,
1987, at the hour of 9:00 o'clock A. .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1
 Project No. _____
 Name of Project Luther sidewalks and drives

Resolution No. 6061-86
 Board Order No. 259-86
 Date 6/4/87

To: Gaines Construction Co.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		see attached sheet			
Total Decrease				\$3,336.00	
Total Increase					\$6,876.50
Net Decrease (Increase) Contract Price					\$3,540.50

The sum of \$ 3,540.50 is hereby (added to) ~~(deducted from)~~ the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price \$ 30,918.20
 Current Contract Price Adjusted by Previous Change Order \$ _____
 New Contract Price Including this Change Order \$ 34,458.70

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be the same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ (Chief Engineer) Date _____

Accepted by: X Henry Gaines Jr. (Contractor) Date June 4 1987

Approved by: Joe Yoder (CAB) (City Engineer) Date _____

Approved by: [Signature] (Owner) Date 6-10-87

A.D. Consalves

Attested by: Helen V. Gochensaw Date 6-10-87

Change Order No. 1
Resolution No. 6061-86
Board Order No. 259-86

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Unforeseeable draining problem necessitated removal and
replacement of drive approaches. Also curb and curb removal at these drives.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: None.

Denz E. Root 6/4/87
Engineer

TITLE OF ORDINANCE Change Order #1 for Res. 6061-86 Luther Sidewalks & Drives

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OR ORDINANCE Change Order #1 for Res. 6061-86 Luther Sidewalks &

Drives because of drainage problems necessitated removal and replacement of
drive approaches. Also curb and curb removal at these drives.

Gaines Construction Company is the contractor.

53
D-87-06-38

EFFECT OF PASSAGE Improve drainage on above.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$3,540.50

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-06-53

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 for Res. 6061-86 - Luther Sidewalks and Drives, with

Gaines Construction Company, in connection with the Board of

Public Works and Safety

HAVE HAD SAID (ORDINANCE), (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES

NO

Samuel J. Talarico SAMUEL J. TALARICO
CHAIRMAN

Janet G. Bradbury JANET G. BRADBURY
VICE CHAIRPERSON

Paul M. Burns PAUL M. BURNS

James S. Stier JAMES S. STIER

Charles B. Redd CHARLES B. REDD

CONCURRED IN 7-14-87

SANDRA E. KENNEDY
CITY CLERK